7/

Washington State
Department of Transportation

Field Note Record

Contract No. |Station Mile/Line: C/S

9616 n/a 1-90 / Quarry Site S-214

Staked by Date Work Started Date Work Completed Date

n/a 2/16/2021
Calculated by Date Checked by Date Inspector Date
E. Knudson Mark Lee n/a

3/25/2021 3/25/2021

This item

is complete.

See attached for additional information.

ltem 36

SPCC Plan

The revised SPCC Plan submitted for roadway work was approved on 3/25/21.

This field note record authorizes payment in the amount of $1,000.00.

The SPCC Plan submitted for Quarry Site S-214 was "Approved as Noted" on 2/17/21 for work exclusively in the quarry site.

A

9616_

SUB 05 - SPCC

Plan Quarry Site -
AAN.msg

Outlook Item
1.50 MB

Item Num [Material Brand Manufacturer Brand RAMS/QPL [Appr/Acc |Basis of Accept
Name/Model Type Name/Model Type |Ref. No. Code
/

Item Item Description Grp |Date Work |Unit JQuantity [Ledger Posted By Checked By ||Est.
Num Complete Entry No. | |pit. Date Init. Date |No.

0036 SPCC PLAN 1 4/20/2021 |L.S. ]500.00 1 EK 04/22/21 1

0036 SPCC PLAN 2 4/20/2021 |L.S. ]500.00 2 EK 04/22/21 1
Attachments




9616 - Lump Sum
Breakdowns.xlIsx

Microsoft Excel
Worksheet
25.5 KB

DOT Form IP 422-635ER EF
Revised 4/2009



Item 2 - Mobilization Site QS-S-214

Contractor bid zero dollars on this item.

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date

$0.00 0.0% $0.00 0.0% $0.00



Item 4 - Removing Micellaneous Traffic Item

%

Amount Complete Amount Due Est. #
$4,300.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$4,300.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$4,300.00 0.0% $0.00



Total % Total Paid
Complete to Date
0.0% $0.00
Total % Total Paid
Complete to Date
0.0% $0.00
Total % Total Paid
Complete to Date
0.0% $0.00



Item 29 - Project Temporary Traffic Control

Amount

$442,000.00
%
Amount Days Complete
$442,000.00 0 0.00%
%
Amount Days Complete
$442,000.00 0 0.00%
%
Amount Days Complete
$442,000.00 0 0.00%
%
Amount Days Complete
$442,000.00 0 0.00%
%
Amount Days Complete
$442,000.00 0 0.00%



Working Days

Amount Due

55 $8,036.36
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.00% $0.00
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.00% $0.00
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.00% $0.00
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.00% $0.00
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.00% $0.00



Iltem 31 - VWIM Equipment

%

Amount Complete Amount Due Est. #
$49,700.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$49,700.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$49,700.00 0.0% $0.00



Total % Total Paid
Complete to Date
0.0% $0.00
Total % Total Paid
Complete to Date
0.0% $0.00
Total % Total Paid
Complete to Date
0.0% $0.00



Item 36 - SPCC Plan

%
Amount Complete Amount Due Est. #

$1,000.00 100.0% $1,000.00



Total % Total Paid
Complete to Date

100.0% $1,000.00



Item 37 - Electronic Ticketing System

%

Amount Complete Amount Due Est. #
$1,000.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$1,000.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$1,000.00 0.0% $0.00



Total % Total Paid
Complete to Date
0.0% $0.00
Total % Total Paid
Complete to Date
0.0% $0.00
Total % Total Paid
Complete to Date
0.0% $0.00



Knudson, Earlene

From: Williams, Doug

Sent: Wednesday, February 17, 2021 9:36 AM

To: Sullivan, Krista S (Columbia Asphalt)

Cc: Muffett, Kevin (Columbia Asphalt); Wood, Jerry; Crane, Patricia; Harris, John; Dellinger,
Todd; Miller, Doug; Knudson, Earlene

Subject: 9616: SUB 05 - SPCC Plan Quarry Site - AAN

Attachments: 9616 SUB 05 - SPCC Plan Quarry Site - AAN.pdf

Krista,

The attached SPCC plan is "Approved as Noted" below:
o Note: The SPCC Plan is approved for work in the Quarry Site only. The SPCC Plan shall be amended with the
project staging areas prior to starting work on the roadway.

Thanks,

Doug Williams
Project Controller
Jerry Wood PEO
Willidc@wsdot.wa.gov
Cell (509) 941-9819

From: Sullivan, Krista S (Columbia Asphalt) <Krista.Sullivan@americanrockproducts.com>

Sent: Tuesday, February 16, 2021 2:50 PM

To: Williams, Doug <WilliDC@wsdot.wa.gov>

Cc: Muffett, Kevin (Columbia Asphalt) <Kevin.Muffett@americanrockproducts.com>; Wood, Jerry
<WoodJe@wsdot.wa.gov>; Crane, Patricia <CraneP@wsdot.wa.gov>; Miller, Doug <MillerD@wsdot.wa.gov>; Knudson,
Earlene <KnudsoE@wsdot.wa.gov>

Subject: [EXTERNAL] RE: [EXT] 9616: SUB 05 - SPCC Plan Quarry Slte

WARNING: This email originated from outside of WSDOT. Please use caution with links and attachments.

Krista Sullivan
Contract Administrator

American Rock Products (Yakima)
A CRH COMPANY

PO Box 9337

Yakima, WA 98909

American Rock Products (Pendleton)
A CRH COMPANY

PO Box 398

Pendleton, OR 97801

0 +1 (509) 877 1260



C+1(509) 728 8211
E krista.sullivan@americanrockproducts.com

From: Williams, Doug <WilliDC@wsdot.wa.gov>

Sent: Tuesday, February 16, 2021 11:24 AM

To: Sullivan, Krista S (Columbia Asphalt) <Krista.Sullivan@americanrockproducts.com>

Cc: Muffett, Kevin (Columbia Asphalt) <Kevin.Muffett@americanrockproducts.com>; Wood, Jerry
<WoodJe@wsdot.wa.gov>; Crane, Patricia <CraneP@wsdot.wa.gov>; Miller, Doug <MillerD@wsdot.wa.gov>; Knudson,
Earlene <KnudsoE@wsdot.wa.gov>

Subject: [EXT] 9616: SUB 04 - SPCC Plans for our the Crusher and HMA Plant for the Ryegrass Pit

Krista,
The two SPCC plans have been received.

Please submit the actual SPCC Plan for the quarry site for review. As an example, | have attached what was submitted
on 9390 (see attached email).

Thanks,

Doug Williams

Project Controller
Jerry Wood PEO
Willidc@wsdot.wa.gov
Cell (509) 941-9819

From: Sullivan, Krista S (Columbia Asphalt) <Krista.Sullivan@americanrockproducts.com>

Sent: Friday, February 12, 2021 10:48 AM

To: Williams, Doug <WilliDC@wsdot.wa.gov>

Cc: Muffett, Kevin (Columbia Asphalt) <Kevin.Muffett@americanrockproducts.com>

Subject: [EXTERNAL] 9616 - SUB 04 - SPCC Plans for our the Crusher and HMA Plant for the Ryegrass Pit

WARNING: This email originated from outside of WSDOT. Please use caution with links and attachments.

Krista Sullivan
Contract Administrator

American Rock Products (Yakima)
A CRH COMPANY

PO Box 9337

Yakima, WA 98909

American Rock Products (Pendleton)
A CRH COMPANY

PO Box 398

Pendleton, OR 97801



0O +1 (509) 877 1260
C+1(509) 728 8211
E krista.sullivan@americanrockproducts.com

From: Muffett, Kevin (Columbia Asphalt) <Kevin.Muffett@americanrockproducts.com>
Sent: Thursday, February 4, 2021 3:56 PM

To: Sullivan, Garrett (CRH Americas Materials) <garrett.sullivan@na.crh.com>

Cc: Sullivan, Krista S (Columbia Asphalt) <Krista.Sullivan@americanrockproducts.com>
Subject: SPCC Plans for our the Crusher and HMA Plant for the Ryegrass Pit

Garrett

| need to get SPCC plans sent to WSDOT for the Crusher and HMA Plant that is going to go in their quarry. (QS-S-214) |
have attached the plans that we sent them 2 years ago. Can you please review these and let me know it they are still
current? If not, | need the updated versions. The crusher is moving in approx. Feb 22 and the HMA plant will be moved
on March 15th.

Thank you

Kevin Muffett
Project Manager

American Rock Products
A CRH COMPANY

P.O. Box 9337

Yakima Wa. 98909

T +1 (509)-453-2063
C+1 (509)-728-0559
F+1 (509) 877-6963
E kevin.muffett@americanrockproducts.com

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you are
expecting this email and know the contents are safe. ATTENTION: Ce courriel vient de |'exterieur de I'entreprise. Ne
cliguez pas sur les liens, et n'ouvrez pas les pieces jointes, a moins que vous ne connaissiez |'expéditeur du courriel et
savez que le contenu est sécuritaire.



